



Grant All-Detail Report

MAWQCP 2016

Grant Title - 2016 - MAWQCP (Kittson SWCD)

Grant ID - P16-1773

Organization - Kittson SWCD

Grant Awarded Amount	\$6,000.00	Grant Execution Date	11/20/2015
Required Match Amount	\$0.00	Grant End Date	12/31/2017
Required Match %	0%	Grant Day To Day Contact	Jamie Osowski

Budget Summary

	Budgeted	Spent	Balance Remaining*
Total Grant Amount	\$6,000.00	\$6,000.00	\$0.00
Total Match Amount			\$0.00
Total Other Funds	\$0.00	\$0.00	\$0.00
Total	\$6,000.00	\$6,000.00	\$0.00

**Grant balance remaining is the difference between the Awarded Amount and the Spent Amount. Other values compare budgeted and spent amounts.*

Budget Details

Activity Name	Activity Category	Source Type	Source Description	Budgeted	Spent	Last Transaction Date	Matching Fund
Program and Training	Education/Information	Current State Grant	2016 - MAWQCP (Kittson SWCD)	\$3,000.00	\$3,000.00	5/31/2016	N
Staff Time/Advertisement	Education/Information	Current State Grant	2016 - MAWQCP (Kittson SWCD)	\$3,000.00	\$3,000.00	5/31/2016	N

Activity Details Summary

Activity Details	Total Action Count	Total Activity Mapped	Proposed Size / Unit	Actual Size / Unit
------------------	--------------------	-----------------------	----------------------	--------------------

Proposed Activity Indicators

Activity Name	Indicator Name	Value & Units	Waterbody	Calculation Tool	Comments
---------------	----------------	---------------	-----------	------------------	----------

Final Indicators Summary

Indicator Name	Total Value	Unit
----------------	-------------	------

Grant Activity

Grant Activity - Program and Training			
Description	Program and Training		
Category	EDUCATION/INFORMATION		
Start Date	14-Dec-15	End Date	31-May-16
Has Rates and Hours?	Yes		
Actual Results	The MAWQCP Promotional grant was used to prepare and train staff with the Kittson SWCD on the program basics and requirements needed to promote the program. Kittson SWCD Staff attended trainings in McIntosh MN, Red Lake Falls MN and meetings about the program in Detroit Lakes at NACDE Meeting. Staff also attended informational meetings on the program at the MASWCD Annual Convention. In office hours were spent prepping for outreach events such as Crop Improvement Day and Kittson SWCD Open house. Time was also spent reading up on materials on Partners pages. Kittson SWCD submitted 1 MAWQCP Producer application to the Area Certification Specialist.		

Grant Activity - Staff Time/Advertisement			
Description	Staff Time/Advertisement		
Category	EDUCATION/INFORMATION		
Start Date	14-Dec-15	End Date	31-May-16
Has Rates and Hours?	Yes		
Actual Results	Promotion for the MAWQCP program included advertisement in the Kittson SWCD Northland Newsletter, local county newspapers (Kittson County Enterprise and North Star News), Local Radio Station (KNDK), Kittson County Crop Improvement Day and Kittson SWCD Open House. Time was spent developing articles and ad's for local newspapers, 30 second message to be advertised on radio and displays at local crop show and open house. The Kittson SWCD submitted 1 MAWQCP Producer application to the Area Certification Specialist.		

Grant Attachments

Document Name	Document Type	Description
2016 Buffer Law and MAWQCP Grants	Grant Agreement	2016 Buffer Law & MAWQCP - Kittson SWCD
2016 Buffer Law and MAWQCP Grants executed	Grant Agreement	2016 Buffer Law & MAWQCP - Kittson SWCD
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 04/25/2016
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 06/17/2016
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 01/27/2016
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 03/29/2016
Fin. Report	Grant	2016 - MAWQCP (Kittson SWCD)
MAWQCP Implementation Request	Grant	2016 - MAWQCP (Kittson SWCD)